


ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)-131006200

Budget : Revenue

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	LS	4	OTM	NMST	GOV	8	9	10	11	12	13	14	15	16	17	18
GD 1	Stationary	LS	LS	OTM	NMST	GOV	4.00	Planned Dates Planned Days Actual Dates	-	13-09-2018	02-10-2018	07-10-2018	10-10-2018	18-10-2018	22-10-2018	-	30-06-2019
GD 2	Computer & Related Goods	LS	LS	OTM	NMST	GOV	9.00	Planned Dates Planned Days Actual Dates	-	18-09-2018	07-10-2018	10-10-2018	14-10-2018	18-10-2018	25-10-2018	-	30-11-2018
GD 3	Exhibits & Machineries	LS	LS	OTM	NMST	GOV	50.00	Planned Dates Planned Days Actual Dates	-	21-10-2018	08-11-2018	15-11-2018	20-11-2018	25-11-2018	02-12-2018	-	30-04-2018
	Total Value of Goods Procurement						63.00										



(স্বাক্ষর করার স্থান)
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
 আগারগাঁও, ঢাকা-১২০৭

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200
 Budget: Revenue

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates Planned Days Actual Dates									
GD 1	Furniture	LS	4	OTM/RFQ	NMST	GOV	12.00										
GD 2	Vehicle	LS		OTM	NMST	GOV	48.00										
GD 3	Office Equipment	LS		OTM	NMST	GOV	5.00										
	Total Value of Goods Procurement						65.00										


(बपान कुमार शर्मा)
 सहायक निदेशक (आवृत्ति अधिकारी)
 आभारपुर, टाका-२०१

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200

Purchase No	Description of Procurement Package Goods	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In Lakh Taka	Time Code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Seminar Goods & related cost	LS	LS	OTM/RFQ/DPM	NMST	GOV	250.00	Planned Dates Planned Days Actual Dates	-	21-10-2018	08-11-2018	15-11-2018	20-11-2018	25-11-2018	02-12-2018	-	03-01-2019
GD 2	Book	LS	LS	RFQ/DPM	NMST	GOV	2.00	Planned Dates Planned Days Actual Dates	-	15-11-2018	20-11-2018	22-11-2018	22-11-2018	25-11-2018	26-11-2018	-	30-05-2019
Total Value of Goods Procurement																	
252.00																	



 (স্বপন কুমার রায়)
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
 আমারগাঁও, ঢাকা-১২০৭

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)-131006200

Budget: Revenue

Purchase No	Description of Procurement Package Works	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In million Tk.	Time Code for Process	Advise Proqui & applicable	Invite of Tender	Tender opening	Tender Evaluation	Approved to Awards	Notification of Awards	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		30-05-2019
WD 1	Vehicle Repair	LS	LS	RFQ/DPM	NMST	GOV	7.00	Planned Dates									
								Planned Dates									
								Actual Dates									
WD 2	Building & Others	LS	LS	RFQ/DPM	NMST	GOV	5.00	Planned Dates									30-05-2019
								Planned Dates									
								Actual Dates									
WD 3								Actual Dates									
WD 4								AND SO ON									
								AND SO ON									
	Total Value of Goods Procurement					Total	12.00										



 (শেখন কবীর রায়)
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
 আপারগাঁও, ঢাকা-১২০৭

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Science and Technology
 Agency : National Museum of Science & Technology
 Procuring Entity Name & Code : National Museum of Science & Technology (NMST)- 131006200

Budget : Revenue

Purchase No	Description of Procurement Package Services	Unit	Qty	Procurement method & type	Contract Approving Authority	Source of funds	Estd. Cost In million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Paper Evaluation	Financial proposal & opening Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of contract
SD 1	Firm for Feasibility Study	Package	1	OTM	NMST	GOV	30.00	Planned Dates	13-09-2018	11	18-10-2018	25-10-2018	31-10-2018	4-11-2018	7-11-2018	15-11-2018	18	15-01-2019
SD 2								Planned Dates	-	-	-	-	-	-	-	-	-	-
SD 3								Actual Dates	-	-	-	-	-	-	-	-	-	-
SD 4								Planned Dates										
								Planned Dates										
								Actual Dates										
Total Value of Services Procurement							30.00											


 (স্বপন কুমার রায়)
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় বিজ্ঞান ও প্রযুক্তি জাদুঘর
 আগারগাঁও, ঢাকা-১২০৭